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Preamble 
Regulatory framework 

Rehabilitation is a critical element of mining operations in NSW and is principally regulated under the 
Environmental Planning and Assessment Act 1979 and the Mining Act 1992. 

Before commencing mining operations, development consent is required from the relevant consent 
authority1  under the Environmental Planning and Assessment Act 1979. The Final Land Use, which 
includes the final landforms and rehabilitation requirements, is assessed and approved as part of the 
development consent. These requirements of the development consent are regulated by either the 
local council (for non-State significant development) or the Planning Services Division within the 
Department of Planning and Environment (for State significant development). 

Following the grant of development consent, a mining lease, which provides the right to mine, may be 
granted under the Mining Act 1992. Rehabilitation conditions, which are consistent with the 
development consent, are attached to all mining leases. The Resources Regulator within the 
Department of Planning and Environment is responsible for the regulation of mining operations 
(including rehabilitation) carried out under a mining lease granted under the Mining Act 1992. 

Regulatory objectives 

The overall regulatory objective for mine rehabilitation is to achieve best practice progressive 
rehabilitation that will sustain final land use outcomes. The regulatory framework also aims to ensure  
that the financial burden for rehabilitation is borne by a lease holder in order to minimise the potential 
for liability being transferred to the State. 

Rehabilitation is essential to ensure that areas disturbed by mining and associated activities are 
returned to a condition that is safe, stable and capable of supporting the Final Land Use. To achieve 
this outcome, rehabilitation planning and practices must be integrated throughout all phases of mining. 
This includes monitoring rehabilitation and managing risk to continuously improve rehabilitation 
performance during the term of a mining lease.  

Progressive rehabilitation is key to the rehabilitation regulatory framework and ensures that the lease 
holder is on the correct trajectory to achieving the Final Land Use. Progressive rehabilitation provides 
an effective means to: 

• reduce the overall liability for rehabilitation works; 
• provide stability for disturbed areas and reduce the exposure of sources of dust generation; 
• sequentially establish key species associated with multi-storey plant community types;  
• increase the likelihood of delivering successful rehabilitation; 
• test and improve rehabilitation practices; and 
• improve visual amenity.  

                                                      
1 The consent authority varies depending upon how a mining development is characterised under the Environmental Planning and 
Assessment Act 1979.   
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Progressive rehabilitation can also assist in reducing the timeframe required to return land disturbed 
by mining and associated activities to a condition that is capable of supporting the Final Land Use. 

Purpose of this Code 

The purpose of this Code is to set out the mandatory requirements for the preparation of an Annual 
Rehabilitation Report and Forward Program for Large Mines, when required by a condition of a mining 
lease.  

Purpose of the Annual Rehabilitation Report and Forward Program 

The Annual Rehabilitation Report and Forward Program consists of two components: the Annual 
Rehabilitation Report; and a Forward Program, which details proposed future rehabilitation. 

The purpose of the Annual Rehabilitation Report component is to: 

• report on the rehabilitation (both quantity and quality) undertaken over the previous 12-months 
to demonstrate adequate progress through the phases of rehabilitation; and  

• establish whether this rehabilitation is on a trajectory towards meeting the Rehabilitation 
Objectives and Completion Criteria. 

The purpose of the Forward Program component is to provide: 

• the mining and rehabilitation schedule for the next 3-year term; 

• a summary of the spatial progression of rehabilitation (rehabilitation phase) in the next 3-year 
term; and 

• the basis for calculation of the required rehabilitation cost estimate to be submitted by a lease 
holder as a means for the Department to assess the required security deposit amount. 

The Annual Rehabilitation Report and Forward Program must be prepared in accordance with the 
mandatory requirements of this Code to the satisfaction of the Minister. In addition, the Forward 
Program requires the Minister’s approval. 

When this Code applies 

This Code applies as specified in the conditions of mining leases granted under the Mining Act 1992. 

Consistency with a development consent  

The Annual Rehabilitation Report and Forward Program must be consistent with the relevant 
development consent granted under the Environmental Planning and Assessment Act 1979.   

Development consents for mining operations often contain specific conditions related to rehabilitation, 
such as rehabilitation objectives, completion criteria, landform design and other related requirements.  
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To ensure consistency, the Annual Rehabilitation Report and Forward Program must specifically 
reference and incorporate the rehabilitation objectives and completion criteria required to meet all 
rehabilitation requirements set in the development consent.  

Where the Resources Regulator identifies an inconsistency between the Annual Rehabilitation Report 
and Forward Program and the development consent, the Resources Regulator will advise the lease 
holder and request that the Annual Rehabilitation Report and Forward Program be modified to reflect 
the requirements of the development consent and resubmitted.  

Should the lease holder wish to modify an aspect of the relevant development consent, the lease 
holder must approach the consent authority with this request. Any modification to the development 
consent will require assessment and approval under the Environmental Planning and Assessment Act 
1979. 

Relationship with the Annual Review 

Where an Annual Review is required to be submitted to the Department as a condition of a 
development consent granted under the Environmental Planning and Assessment Act 1979, an 
application can be made to the Department to align the reporting dates. 

The Annual Rehabilitation Report and Forward Program has been designed so that it can form an 
appendix to the Annual Review.  

Lease holders should be aware that the approval of the Forward Program by the Minister pursuant to 
the requirements of a mining lease does not negate any separate regulatory requirements, including 
other reporting requirements required under the development consent or other relevant legislation. 
Consequently, lease holders must consult with all relevant regulators when seeking to align reporting 
obligations. 

Interaction with other regulations and approvals 

Other consents, approvals or permissions may be required depending on the nature and scale of the 
activities, the location and the associated environmental risks. These may include, but are not limited 
to: 

• an environment protection licence under the Protection of the Environment Operations Act 
1997 regulating noise, air, water and waste; 

• an Aboriginal heritage impact permit under the National Parks and Wildlife Act 1974; 

• licences or approvals under the Water Management Act 2000 or the Water Act 1912, for 
activities or works that take, divert or use water; 

• approvals under the Heritage Act 1977 for the management of heritage items associated with 
an operation; and 

• approvals for actions likely to have a significant impact on a matter of national environmental 
significance under the Commonwealth Environment Protection and Biodiversity Conservation 
Act 1999. 
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The lease holder remains responsible for ensuring that all operations, including the rehabilitation of the 
Land, are completed in compliance with the conditions of the mining lease, as well as the conditions of 
other relevant approvals such as the development consent.  

Compliance requirements 

The Minister and the Resources Regulator within the Department are responsible for regulating 
compliance for all matters relating to mining leases under the Mining Act 1992. The Resources 
Regulator’s approach to compliance and enforcement is set out in its Compliance and Enforcement 
Approach 2017.   

Lease holders must comply with the conditions of any mining lease(s) granted to them under the 
Mining Act 1992.  

If the conditions of a mining lease require you to comply with any mandatory requirements of this Code, 
then a breach of those mandatory requirements will be a breach of the condition of the mining lease.  If 
a condition of a mining lease is breached by any person, each holder of the mining lease will be guilty 
of an offence under section 378D of the Mining Act 1992. If there is any inconsistency between the 
mining lease conditions and this Code, the mining lease conditions prevail.  

Approval Process 

Following submission of an Annual Rehabilitation Report and Forward Program, the Department has a 
target of 30 business days to review and process the application. 

The Department may suspend processing an application (i.e. “stop the clock”) if the Annual 
Rehabilitation Report and Forward Program does not address the conditions of mining lease or the 
mandatory requirements of this Code and additional information is required from the applicant to assist 
in the assessment of the application. The Department will recommence processing the application 
once all relevant information has been received. 

Where a “stop-the-clock” is applied or the application is refused, the Minister will notify the applicant of 
the date by which further information or a revised application is required to be submitted. 

Under the mining lease conditions, the lease holder must have the following components of the 
Annual Rehabilitation Report and Forward Program approved by the Minister: the Forward Program 
(Part 4 of the Mandatory Requirements). The remaining components of the Annual Rehabilitation 
Report and Forward Program do not require approval but must still be provided as they comprise 
essential context for assessing compliance and the progress towards meeting the Rehabilitation 
Objectives and Completion Criteria, and the Final Landform and Rehabilitation Plan. The remaining 
components must be prepared to the satisfaction of the Minister. 

The Annual Rehabilitation Report and Forward Program will be rejected if any component of it does 
not meet the requirements of the mining lease conditions and the mandatory requirements of this 
Code or if any component is inconsistent with the relevant development consent. 

The Department will provide written notification of its decision, including the reasons for any rejection 
of the Annual Rehabilitation Report and Forward Program. 

Lease holders should be aware that the approval of the Forward Program by the Minister does not 
negate any separate regulatory requirements, including other reporting requirements required under 

http://www.resourcesandenergy.nsw.gov.au/__data/assets/pdf_file/0003/537384/Jan-15-Compliance-Program-and-Policy.pdf
http://www.resourcesandenergy.nsw.gov.au/__data/assets/pdf_file/0003/537384/Jan-15-Compliance-Program-and-Policy.pdf
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the development consent or other relevant legislation. Consequently, lease holders must consult with 
all relevant regulators when seeking to align reporting obligations. 

Triggers for an Annual Rehabilitation Report and Forward Program  

The mining lease conditions require that an Annual Rehabilitation Report and Forward Program must 
be prepared and submitted to the Department at the following times, unless otherwise approved by the 
Minister in writing: 

• before commencing initial surface disturbance;  
• annually within 60 days from the end of the 12 month reporting period, established by the 

submission of the lease holder’s first Annual Rehabilitation Report and Forward Program;  
• within 30 days of the date mining operations are suspended in accordance with a written 

consent from the Minister for that suspension (clause 7A of Schedule 1B of the Mining Act 
1992), and 

• at all other times as directed by the Minister.  

Amendment of an Annual Rehabilitation Report and Forward 
Program – Requests by lease holder 

The lease holder must undertake mining operations and progressive rehabilitation in accordance with 
the approved Forward Program component of the Annual Rehabilitation Report and Forward Program.  
Where the leaseholder proposes an activity that is not in accordance with the approved Forward 
Program, the lease holder must submit an amended Annual Rehabilitation Report and Forward 
Program. 

The Department will refuse an Annual Rehabilitation Report and Forward Program Amendment if it is 
considered the proposed activities are not consistent with the approved Rehabilitation Management 
Plan or do not comply with the development consent. 

The lease holder should consult with the Department regarding the proposed changes prior to 
submitting the Annual Rehabilitation Report and Forward Program Amendment. Where the 
Department considers that the proposed amendments are minor in nature, the Department may 
advise that it is appropriate to report the amended activities in the next Annual Rehabilitation Report 
and Forward Program submission. 

Departmental Review of Rehabilitation Performance 

Throughout the life of the mine, the Department will regularly evaluate the adequacy of rehabilitation 
undertaken by a lease holder and review whether rehabilitation is trending towards achieving the Final 
Land Use.  The Department’s review of the Annual Rehabilitation Report and Forward Program and 
the following mechanisms are key to reviewing performance: 

1. Department’s inspection and audit program; 

2. Review of the Rehabilitation Management Plan (specifically the Rehabilitation Objectives and 
Completion Criteria and the Final Landform and Rehabilitation Plan); 

3. Review of monitoring data; 
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4. Review of any specialist advice and research studies; 

5. Review of quality assurance records; 

6. Review of the rehabilitation risk assessment; 

7. Review of other relevant management plans; and 

8. Review on-ground rehabilitation performance. 

Privacy considerations 

Where personal information is supplied to the Department as part of an Annual Rehabilitation Report 
and Forward Program submission and/or associated documentation, the Privacy and Personal 
Information Protection Act 1998 requires that a person must be made aware that the information is 
being collected for that purpose and that the information may be made aware to the public. It is the 
responsibility of the lease holder to fulfil these requirements. 

Further Information 

For further information regarding the application of this Code please contact the Resources Regulator: 

Phone: 02 4063 6688 

Email: rehabilitation.projects@planning.nsw.gov.au 

Website: https://www.resourcesandenergy.nsw.gov.au/miners-and-explorers 

Further Reading 

References to other externally published guidance material that may assist lease holders to comply 
with mining lease conditions are provided in Appendix 1. 

mailto:rehabilitation.projects@planning.nsw.gov.au
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Mandatory Requirements 

Explanatory note 1: Mandatory Requirements 

The following 4 parts set out the mandatory requirements of this Code. In preparing the Annual 
Rehabilitation Report and Forward Program, the lease holder must address the structure, form 
and content requirements in each part. 

Under the mining lease conditions, the lease holder must have the Forward Program 
component of the Annual Rehabilitation Report and Forward Program approved by the Minister 
(refer to Part 4). The Annual Rehabilitation Report component does not require approval but 
must still be prepared to the satisfaction of the Minister as it provides essential context for 
assessing compliance against the lease holder’s obligations. 

Mandatory Requirements Table of Contents 
1. Part 1 – General 14 
1.1 Structure of Annual Rehabilitation Report and Forward Program 14 
1.2 Document format and submission requirements 14 
1.3 Interpretation and glossary 14 

2. Part 2 – Lease Block 15 

3. Part 3 – Annual Rehabilitation Report 16 
3.1 Responsibilities for Mining and Rehabilitation Activities 16 
3.2 Current Development Consents, Leases and Licences 16 
3.3 Land Ownership and Land Use 16 
3.4 Stakeholder Consultation 16 
3.5 Mining and Rehabilitation Activities during the Report Period 17 
3.6 Plan 1 – Status of mining and rehabilitation at completion of report period 18 

3.6.1. Plan 1 Requirements 18 
3.6.2. Electronic Submission via the Rehabilitation GIS Portal 19 
3.6.3. Hardcopy Submission in the Annual Rehabilitation Report and Forward Program 19 

3.7 Mining and Rehabilitation Statistics 20 
3.7.1. Current Disturbance and Rehabilitation Progression 20 
3.7.2. Rehabilitation Key Performance Indicators 22 
3.7.3. Progressive Achievement of Final Land Use 23 

3.8 Rehabilitation Monitoring and Research Findings 24 
3.8.1. Rehabilitation Monitoring 24 
3.8.2. Status of Performance against Rehabilitation Objectives and Completion Criteria 24 
3.8.3. Outcomes of Rehabilitation Research and Trials 25 
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4. Part 4 – Forward Program 26 
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4.1.1. Project Description 26 
4.1.2. Description of Activities 26 

4.2 Three Year Rehabilitation Forecast 27 
4.2.1. Rehabilitation Planning Activities 27 
4.2.2. Rehabilitation Schedule 27 
4.2.3. Subsidence Remediation for Underground Operations 28 
4.2.4. Temporary Stabilisation 28 

4.3 Plan 2 – Mining and Rehabilitation 3 Yearly Forecast 28 
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1. Part 1 – General 

1.1 Structure of Annual Rehabilitation Report and Forward 
Program  

The Annual Rehabilitation Report and Forward Program must have the parts, sections and sub-
sections identified in the Mandatory Requirements Table of Contents and set out in Parts 2 to 4 
(inclusive) of this Code. 

Each part, section and sub-section of the Annual Rehabilitation Report and Forward Program must be 
identified by its name. 

Each part, section and sub-section of the Annual Rehabilitation Report and Forward Program must 
contain the information specified for that part, section or sub-section (as set out in this Code). 

1.2 Document format and submission requirements 

The Annual Rehabilitation Report and Forward Program must be in PDF format and submitted to: 
minres.environment@planning.nsw.gov.au 

Plans required by this Code must meet the requirements of the Guideline 5 - Rehabilitation GIS Portal: 
Spatial Data (GIS) Guideline. 

Plans required by the Annual Rehabilitation Report and Forward Program must also be submitted 
using the Resources Regulator’s Rehabilitation GIS Portal (under development).  

1.3 Interpretation and glossary 

In this Code: 

1. a reference to a document is a reference to the most recent version of that document, as 
amended or replaced from time to time. 

2. terms in this Code have the same meaning given to them in the Mining Act 1992 and the 
conditions of the mining lease. 

A glossary of terms used in this Code is provided at the end of this Code. 

mailto:minres.environment@planning.nsw.gov.au
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2. Part 2 – Lease Block 

This part must have a Lease Block containing the following: 

a. Name of Mine 
b. Annual Rehabilitation Report Commencement Date 
c. Annual Rehabilitation Report Completion Date 
d. Forward Program Commencement Date 
e. Forward Program Completion Date 
f. Mining Leases (Lease No.) 
g. Name of lease holder(s) 
h. Name of Operator (if different) 
i. Name and Contact Details of the Manager (or equivalent) 
j. Name and Contact Details of Environmental Representative 
k. Name of Representative(s) of the Lease holder(s)    
l. Title of Representative(s) of the Lease holder(s) 
m. Signature of Representative(s) of the Lease holder(s) 
n. Date 
o. Version 

The Lease Block must be on the first or second page of the Annual Rehabilitation Report and Forward 
Program.   

The Lease Block must contain a certification made by or on behalf of the lease holder that the 
information provided is true and correct.  
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3. Part 3 – Annual 
Rehabilitation Report 

3.1 Responsibilities for Mining and Rehabilitation Activities  

This section must provide a list (in tabular form) of the key personnel, including their position titles and 
contact details, who are responsible for the operational, environmental and rehabilitation management 
of the mine site.  

3.2 Current Development Consents, Leases and Licences 

This section must show (in tabular form) the date of grant and duration of the following current 
approvals: 

a. project approval/s or development consent/s granted under the Environmental Planning and 
Assessment Act 1979; 

b. mining leases (and other mining authorities) granted under the Mining Act 1992; 

c. exploration licences and assessment leases granted under the Mining Act 1992; and 

d. all other relevant approvals and licences issued by Government agencies in respect of the 
mining operations. 

Information must be included where there have been changes to the status of these approvals during 
the report period, including a summary of any new applications or modifications to existing approvals. 

3.3 Land Ownership and Land Use 

This section must provide details of any changes to the tenure of the mining lease area, including land 
ownership and occupancy, that has occurred during the report period. 

3.4 Stakeholder Consultation 

This section must summarise (in tabular form) any engagement activities that were undertaken with 
relevant stakeholders (as identified in the Rehabilitation Management Plan) during the report period in 
relation to rehabilitation.  

This summary must identify each relevant stakeholder (e.g. the Department, other Government 
agencies, landholders, etc.), the method of how they have been consulted and any resultant 
expectations and agreements in relation to the Final Land Use and the Rehabilitation Objectives and 
Completion Criteria. 
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3.5 Mining and Rehabilitation Activities during the Report Period 

This section must provide a brief overview of mining operations including rehabilitation activities that 
were undertaken over the previous 12 months (during the report period).  This must include a 
description of the activities undertaken on areas depicted in Plan 1 – Status of mining and 
rehabilitation at completion of reporting period (refer to section 3.6). 

Information must include, but is not limited to, the following: 

a. a description of the mining and rehabilitation activities that were conducted, and, an analysis of 
the progress against the predicted schedule presented in the previous Annual Rehabilitation 
Report and Forward Program, as well as any relevant development consent; 

b. a description of any rehabilitation planning activities that were conducted including any 
specialist studies (e.g. contamination; heritage; landform design; demolition); 

c. an overview of any subsidence repair/remediation works undertaken; 

d. an overview of rehabilitation management and maintenance activities (e.g. re-seeding; weed 
and feral animal control; erosion control works etc.); 

e. details of any actions taken as required by any letters, notices or directions issued by 
Government agencies, including the Resources Regulator; 

f. details of any rehabilitation areas that have met the approved Rehabilitation Objectives and 
Completion Criteria (that is, the Department has determined that the relevant rehabilitation 
obligations have been fulfilled following an application by the lease holder); and 

g. a material production schedule by completing Table 1. 

Table 1. Material production during previous report period 

Material Unit Report Period 

Stripped topsoil m3  

Rock/Overburden m3  

Ore or ROM Coal Mt  

Reject material2 Mt  

Product Mt  

 

                                                      
2 This includes coarse rejects, tailings and any other wastes resulting from beneficiation. 
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If the rehabilitation schedule undertaken during the report period is not consistent with the predicted 
schedule presented in the approved Forward Program (e.g. within the previous Annual Rehabilitation 
Report and Forward Program), this section must: 

a. identify the components of the approved Forward Program that were not achieved; 

b. identify the key factors that have delayed the progressive rehabilitation schedule and the timing 
for any corrective actions; and 

c. include steps taken to minimise disturbance and undertake progressive rehabilitation as far as 
reasonably practical. 

3.6 Plan 1 – Status of mining and rehabilitation at completion of 
report period  

Explanatory note 2: GIS Portal 

Rehabilitation GIS Portal is an online portal which allows for the collection of rehabilitation 
spatial data into a centralised geodatabase which will be utilised for the monitoring and 
regulation of rehabilitation for mining activities. Mining companies will be able to accurately 
record and track areas of disturbance and rehabilitation progress across individual sites. The 
centralised geodatabase will also be used by Resources Regulator to monitor and regulate 
rehabilitation.  

From 1 July 2018, the Rehabilitation GIS Portal will be available for lease holders to submit 
rehabilitation spatial information associated with Rehabilitation Management Plans and Annual 
Rehabilitation Report and Forward Programs. Spatial information submitted via the 
Rehabilitation GIS Portal will eventually replace the requirement to supply this information in 
hardcopy formats, which accompany rehabilitation plans or reports required by the Resources 
Regulator. 

The Rehabilitation GIS portal provides base maps and imagery, as well as the following system 
generated themes: 

• Mine Operations Area  

• Current titles 

Information on theme requirements is provided in Guideline 5 – Rehabilitation GIS Portal - 
Spatial Data (GIS) Guidelines (also the subject of consultation). 

3.6.1. Plan 1 Requirements 

An Annual Rehabilitation Report must include a Plan 1 – Status of mining and rehabilitation at 
completion of report period (Plan 1), which has been: 

• generated using the Rehabilitation GIS Portal; and 
• separated in accordance with Table 2.   



 

Consultation Draft Code of Practice: Annual Rehabilitation Report and Forward Program for Large Mines | July 2018 19 

NOT GOVERNMENT POLICY 

 

3.6.2. Electronic Submission via the Rehabilitation GIS Portal 

Lease holders must generate and submit Plan 1 electronically via the Rehabilitation GIS Portal in 
accordance with Guideline 5: Rehabilitation GIS Portal - Spatial Data (GIS) Guidelines (NSW 
Department of Planning and Environment, XX 2018) (also the subject of consultation) for approval. 

Plan 1 must adopt the following themes, which are consistent with the Guideline 5: Rehabilitation GIS 
Portal: Spatial Data (GIS) Guidelines (NSW Department of Planning and Environment, XX 2018): 

• Rehabilitation  
• Disturbance 
• Current Landform Contours 
• Project Approval Boundary 

3.6.3. Hardcopy Submission in the Annual Rehabilitation Report and Forward Program 

PDF versions of Plan 1 are to be generated using the Rehabilitation GIS Portal and included in Part 
3.6 of the Annual Rehabilitation Report and Forward Program.  

PDF versions of Plan 1 must be separated and prepared in accordance with Table 2.  

Table 2. Plan 1 PDF version recommendation 

Plan ID Themes Base map Scale 

Plan 1A Rehabilitation 

Disturbance 

Project Approval Boundary 

Current Titles 

Mine Operations Area 

NSW Base Map Appropriate scale to show all 
mine operations 

Plan 1B Current Landform Contours 

Project Approval Boundary 

Current Titles 

Mine Operations Area 

NSW Base Map Appropriate scale to surface 
disturbance activities 

Plan 1C Rehabilitation 

Disturbance 

Project Approval Boundary 

Current Titles 

Mine Operations Area 

NSW Imagery* 

 

Appropriate scale to show 
active disturbance and 
rehabilitation areas  

* If appropriate, an alternate base map imagery can be substituted if available  
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3.7 Mining and Rehabilitation Statistics 

Explanatory note 3: Disturbance and rehabilitation reporting categories 

Rehabilitation areas often progress through the initial phases of rehabilitation 
(Decommissioning, Landform Establishment and Growth Media Development) in a short period 
of time. For the purposes of rehabilitation reporting, a modified classification of rehabilitation 
categories is to be adopted in the Annual Rehabilitation Report and Forward Program.   
Specifically, Decommissioning, Landform Establishment and Growth Media Development are 
referred to as Rehabilitation – Land Preparation.   

A description of each disturbance and rehabilitation reporting category is provided in Table 4 - 
Disturbance and rehabilitation reporting categories.  

The reporting categories in Table 4 correlate with the spatial data requirements for Plan 1, Plan 
2 and the Progressive Mining and Rehabilitation Statistics described in the Guideline 5: 
Rehabilitation GIS Portal - Spatial Data (GIS) Guidelines (NSW Department of Planning and 
Environment, XX 2018) (also the subject of consultation). 

Note: the rehabilitation phases “Ecosystem and Land Use Development” and “Rehabilitation 
Completion” are lead indicators.  Rehabilitation classified within either of these phases will 
require site verification and appropriate records (refer to Guideline 5: Rehabilitation GIS Portal - 
Spatial Data (GIS) Guidelines). 

3.7.1. Current Disturbance and Rehabilitation Progression 

This section must provide a summary of the current disturbance and rehabilitation status at the end of 
the report period by completing Table 3.  Table 3 must be included in the Annual Rehabilitation 
Report and Forward Program. The disturbance and reporting information provided in Table 3 must be 
consistent with the definitions of these reporting categories set out in Table 4.  

All values reported in Table 3 must be consistent with Plan 1. 

Table 3. Status of disturbance and rehabilitation at end of reporting period  

Year Total 
Disturbance 
Footprint – 
surface 
disturbance 

Underground 
Mining Area 

Total Active 
Disturbance 

Rehabilitation – 
Land 
Preparation  

Ecosystem & 
Land Use 
Establishment 

Ecosystem & 
Land Use 
Development 

Rehabilitation 
Completion 

 (A1) * (A2) * 

 

(B)* (C)* (D)* (E)* (F)* 

Status 
(hectares) 

       

*Note: Definitions for each disturbance and rehabilitation reporting category are provided in Table 4 
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Table 4.  Disturbance and rehabilitation reporting categories 

 Reporting 
Category 

Definition 

A1 Total 
Disturbance 
Footprint – 
surface 
disturbance 

All areas within a mining lease that either have at some point in time or 
continue to pose a rehabilitation liability due to mining and 
associated activities.  

As such the Total Disturbance Footprint is the sum of Total Active 
Disturbance, Decommissioning, Landform Establishment, Growth 
Medium Development, Ecosystem and Land Use Establishment, 
Ecosystem and Land Use Development and Rehabilitation Completion.  

Please note: underground mining operations are to exclude the footprint 
of Underground Mining Areas / subsidence management areas. 

A2 Underground 
mining area 

Includes all underground mining operations areas/ subsidence 
management areas.  

B Total Active 
Disturbance  

Includes: on-lease exploration areas, stripped areas ahead of mining, 
infrastructure areas, water management infrastructure, sewage treatment 
facilities, topsoil stockpile areas, access tracks and haul roads, active 
mining areas, waste rock emplacements (active/unshaped/in or out-of-
pit), tailings dams (active/unshaped/uncapped) and temporary stabilised 
areas (e.g. areas sown with temporary cover crops for dust mitigation 
and temporary rehabilitation). 

C Rehabilitation – 
Land 
Preparation  

Includes the sum of all disturbed land within a mining lease that have 
commenced any or all of the following rehabilitation phases – 
Decommissioning, Landform Establishment and Growth Medium 
Development. 

Refer to the Glossary for the definition of these rehabilitation phases.  

D Ecosystem and 
Land Use 
Establishment 

Includes the area which has been seeded / planted with the target 
vegetation species for the intended Final Land Use. However, vegetation 
has not matured to a stage where it can be demonstrated that it will be 
sustainable for the long term and or require only a maintenance regime 
consistent with target reference/analogue sites. Typically, rehabilitation 
areas would be in this phase for at least 2 years (and usually more) 
before rehabilitation can be classified as being in the Ecosystem and 
Land Use Development phase. This phase does not apply to 
infrastructure areas that are being retained as part of Final Land Use for 
the site. 
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 Reporting 
Category 

Definition 

E Ecosystem and 
Land Use 
Development 

Rehabilitation has matured to a level where target revegetation outcomes 
are on a trajectory towards meeting the Rehabilitation Objectives and 
Completion Criteria (as verified by monitoring). This phase includes 
infrastructure areas that are to be retained for an approved post mining 
land use, following completion of all necessary measures to render the 
infrastructure fit for this purpose (e.g. structural integrity). 

F Rehabilitation 
Completion 

Formal sign-off has been received from the Department that the area has 
successfully met the Rehabilitation Objectives and Completion Criteria. 

3.7.2. Rehabilitation Key Performance Indicators 

Explanatory note 4: Rehabilitation reporting statistics 

Lease holders must provide rehabilitation statistics in the Annual Rehabilitation Report.  
Rehabilitation statistics provide context and transparency with respect to rehabilitation 
performance by reporting: 

• cumulative disturbance and rehabilitation since the commencement of mining; 
• annual changes in disturbance and rehabilitation area; and 
• progression of rehabilitation areas to established rehabilitation. 

The information in Table 3 provides a summary for the status of disturbance and rehabilitation 
since the commencement of mining up until the end of the report period. The status summary 
may assist the lease holder to: 

• calculate cumulative disturbance and rehabilitation totals; 
• compare actual areas to predictions in the approved Forward Program (e.g. within the 

previous Annual Rehabilitation Report and Forward Program) for the report period; and 
• calculate rehabilitation cost estimates. 

The information in Table 5 includes the key performance indicators associated with disturbance 
and rehabilitation areas in the previous 12 months (the reporting period). This information 
provides context for the Department’s assessment of the progressive rehabilitation 
performance. 

The information in Table 6 provides a summary of the portion of the total mine footprint that has 
achieved the broad Final Land Use categories of agricultural land uses, native vegetation/ 
biodiversity land uses and non-vegetated land uses (e.g. industrial).  

Note: following submission of all spatial data required for Plan 1 and Plan 2 in accordance with 
the Guideline 5: Rehabilitation GIS Portal - Spatial Data (GIS) Guidelines (NSW Department of 
Planning and Environment, XX 2018) (also the subject of consultation), all mining and 
rehabilitation statistics described in the sections below can be generated using the 
Rehabilitation GIS Portal (under development). 
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Based on the current mining and rehabilitation schedules, this section must identify the rehabilitation 
key performance indicators by completing Table 5. 

Table 5. Rehabilitation key performance indicators at end of report period 

Year New Active 
Disturbance 

Area (hectares) 

New 
rehabilitation 
commenced 
during report 

period 
(hectares) 

Established 
rehabilitation 

(hectares) 

Annual 
rehabilitation to 

disturbance 
ratio 

% Rehabilitated 
land to total mine 

footprint 

 (G)* (H) * (I) * (J) * (K) * 

Insert 
date 

     

*Notes: 

G The area of any new active disturbance that has been created during the report period, as defined under 
definition A1. 

H  The sum of any new rehabilitation commenced in the report period.  These areas may be in the phases 
“Rehabilitation - Land Preparation” or the “Ecosystem & Land Use Establishment” (definitions C & D in 
Table 4). 

I The total area of land that is verified to be within either the “Ecosystem & Land Use Development” or 
“Rehabilitation Completion” phases (definitions E & F in Table 4). 

J The rehabilitation to disturbance ratio (H / G) indicates how many hectares of new rehabilitation are 
undertaken for each hectare of land disturbed during the year. A ratio of 1 indicates that the area of new 
rehabilitation and disturbance in that year are the same. 

K The proportion of the total mine footprint (area of land that has been disturbed by past or present mining 
activities) that has established rehabilitation (I / A1 x 100).  This is a lead indicator for the extent of 
progressive rehabilitation. For open cut mining, the proportion of the total mine footprint verified to be 
“established rehabilitation” should substantially increase as an operation progresses towards mine closure. 

3.7.3. Progressive Achievement of Final Land Use  

This section must provide a summary of the Final Land Use categories being established by 
completing Table 6. 
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Table 6. Status of achievement of Final Land Use category at end of the reporting period 

 Proportion of Total Mine Footprint achieving Established Rehabilitation 

Year agricultural Final Land 
Uses (percent) 

(L) * 

native ecosystem Final Land 
Uses (percent) 

(M) * 

other / non-vegetated Final 
Land Uses (percent) 

(N) * 

Insert date    

*Notes: L, M, N - The cumulative proportion of established rehabilitation (E and F) at the completion of the 
reporting period. (i.e. (L or M or N) / I)  

3.8 Rehabilitation Monitoring and Research Findings  

Explanatory note 5: Rehabilitation monitoring reporting 

Lease holders are required to provide a summary of the rehabilitation monitoring undertaken in 
the report period in the Annual Rehabilitation Report.   

Where the monitoring program has identified performance issues, details should be provided in 
Part 4 – Forward Program regarding any corrective actions or measures that will be 
implemented. 

3.8.1. Rehabilitation Monitoring 

This section must provide a summary of the rehabilitation monitoring events undertaken in the report 
period at established rehabilitation areas, and at analogue sites, in accordance with the monitoring 
program detailed in the Rehabilitation Management Plan. This summary must include monitoring 
activities such as inspections undertaken following the completion of key rehabilitation steps and 
rehabilitation phases, in accordance with the Rehabilitation Quality Assurance Process in the 
Rehabilitation Management Plan. 

3.8.2. Status of Performance against Rehabilitation Objectives and Completion Criteria 

This section must: 

a. provide details about the monitoring program that has been implemented to evaluate how 
rehabilitation is progressing against the Rehabilitation Objectives and Completion Criteria 
associated with the approved Final Land Use(s);  

b. include an appraisal of whether rehabilitation is on a trajectory towards meeting the 
Rehabilitation Objectives and Completion Criteria; and  

c. include summaries of the findings of the rehabilitation monitoring program, including: 

i.  specialist reports (e.g. ecology, water quality, agronomy etc.); and 

ii. any performance issues and/or knowledge gaps.   
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Where the monitoring program has identified performance issues and/or knowledge gaps, details must 
be provided in Part 4 – Forward Program as to what corrective action measures will be implemented. 

Copies of reports referred to above must be made available on request by the Department and 
maintained on site as a record, in accordance with the relevant conditions of the mining lease and the 
record keeping requirements of the Mining Act 1992. 

3.8.3. Outcomes of Rehabilitation Research and Trials 

This section must: 

a. summarise any research projects and rehabilitation trials that are ongoing or planned to be 
implemented; 

b. summarise the results and outcomes of any research projects and rehabilitation trials 
including any proposed follow up trials or research programs; and 

c. provide details regarding how the outcomes of completed trials and research have been 
utilised to influence rehabilitation planning and methodologies and/or continuously improve 
rehabilitation techniques.  

Reports outlining the findings of trials and or research must be made available on request by the 
Department and maintained on site as a record, as per the relevant conditions of the mining lease and 
the record keeping requirements of the Mining Act 1992.  
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4. Part 4 – Forward Program 

4.1 Three Year Mining Activities Forecast 

4.1.1. Project Description 

This section must summarise the mining project, including the expected mine life. This section must 
also outline the sequence and staging of mining operations over the next 3-year term, consistent with 
the development consent.   

4.1.2. Description of Activities 

This section must detail the operations that specifically relate to the next 3-year term3. Where relevant, 
this should include a description of the activities illustrated in Plan 2. 

The following sections must be included. 

a. Exploration Activities 

Identify and describe scheduled exploration activities that may be conducted in association 
with the operation, including on areas within the mining leases. 

b. Construction Activities  

Identify and describe any construction activities scheduled for the next 3-year term.  

c. Mining Schedule 

Outline the general sequence and staging of mining operations over the next 3 years, which is 
to be consistent with the relevant development consent(s). This must include the following: 

• a description of the method of mining development and sequencing and general mine 
features. This should identify and discuss any plans for disturbing previously rehabilitated 
areas and discuss how and where this area of rehabilitation may be replaced. 

• a description of the areas identified for emplacements, the sequencing of emplacements, 
construction and management. 

• the identification of processing infrastructure activities and the location of tailings facilities 
and schedule for emplacement. 

• a description of waste disposal and materials handling operations over the next 3-year 
period. This should include a discussion of disposal of putrescible waste, hydrocarbons, 
and management of contaminated soils. 

This section must provide an outline of the key production milestones that underpins the proposed 
rehabilitation schedule (as outlined in section 4.2 and section 4.3).  Table 7 must be completed. 

                                                      
3 The Department will assess the mining operations and rehabilitation schedule proposed in the next 3-year term. As the subsequent 
Annual Rehabilitation Report and Forward Program will annually update the 3 year forward program, years 2 and 3 of each forward 
program will be considered as indicative and will be used by the Department to understand the likely rehabilitation liability when 
assessing rehabilitation security deposits. 
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Note: It is recognised that the progress of mining operations may affect the progressive rehabilitation 
schedule.    

Table 7. Material production schedule during the next 3 years 

Material Unit Year 1 Year 2 Year 3 

Stripped topsoil m3    

Rock/Overburden m3    

Ore or ROM Coal Mt    

Reject material4 Mt    

Product Mt    

4.2 Three Year Rehabilitation Forecast 

4.2.1. Rehabilitation Planning Activities 

This section must provide an overview of the rehabilitation planning activities that are scheduled to 
take place over the next 3-year term5, including: 

• corrective action measures to address performance issues and/or knowledge gaps identified in 
the Annual Rehabilitation Report; 

• studies required to address potential knowledge gaps to inform the scope of rehabilitation 
activities (e.g. Final Land Use options, contamination, building demolition, heritage, 
geotechnical, surface and groundwater hydrology, geochemical, structural assessments and 
dilapidation surveys on infrastructure etc.); 

• relevant stakeholder consultation (as defined in the RMP), specifically regarding the refinement 
of the Final Land Use(s) and associated Rehabilitation Objectives and Completion Criteria; and 

• rehabilitation design work including final landform, surface water management, final void 
management, tailings dam decommissioning etc. 

4.2.2. Rehabilitation Schedule 

This section must describe the mining and rehabilitation schedule over the next 3-year term. This 
information must be shown on Plan 2.  

This section must describe how the lease holder will implement progressive rehabilitation to minimise 
the disturbance area as far as reasonably practical. 

                                                      
4 Where relevant this includes coarse rejects, tailings and any other wastes resulting from beneficiation. 

5 The Department will assess the mining operations and rehabilitation schedule proposed in the next 3-year term. As the subsequent 
Annual Rehabilitation Report and Forward Program will annually update the 3 year forward program, years 2 and 3 of each forward 
program will be considered as indicative and will be used by the Department to understand the likely rehabilitation liability when 
assessing rehabilitation security deposits. 
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The rehabilitation schedule must be used as the basis to complete the rehabilitation statistics required 
in section 3.7 above. 

Note: An effective and efficient means to achieve sustainable rehabilitation outcomes is to implement a Forward 
Program which facilitates rehabilitation throughout the life cycle of a mining project. Guideline 3: Rehabilitation 
Controls has been developed to assist lease holders to identify and evaluate the rehabilitation processes, controls 
and techniques that should be considered and used by lease holders as part of a Forward Program.  

4.2.3. Subsidence Remediation for Underground Operations 

This section must provide an overview of the nature and scope of any subsidence monitoring and 
expected remediation works proposed to be conducted over the next 3 years.  

For underground coal mining operations, reference can be made to any relevant extraction 
plans/subsidence management plans that have been submitted to the Department. 

4.2.4. Temporary Stabilisation  

This section must identify the location of, and reasons for, undertaking temporary stabilisation works.  
This must include information on proposed landforms, stabilisation methods and time frames for the 
temporary rehabilitation (where applicable).  This information must to be shown pictorially on Plan 2. 

4.3 Plan 2 – Mining and Rehabilitation 3 Yearly Forecast 

4.3.1. Plan 2 Requirements 

An Annual Rehabilitation Report must include a Plan 2 – Mining and Rehabilitation 3 Yearly 
Forecast (Plan 2), which has been: 

• generated using the Rehabilitation GIS Portal; and 
• separated into a series of plans over the 3-year period accordance with Table 8.  

4.3.2. Electronic Submission via the Rehabilitation GIS Portal 

Lease holders must generate and submit Plan 2 electronically via the Rehabilitation GIS Portal in 
accordance with Guideline 5: Rehabilitation GIS Portal - Spatial Data (GIS) Guidelines (NSW 
Department of Planning and Environment, XX 2018) (also the subject of consultation) for approval. 

Plan 2 must adopt the following themes, which are consistent with the Guideline 5: Rehabilitation GIS 
Portal: Spatial Data (GIS) Guideline (NSW Department of Planning and Environment, XX 2018): 

• Forecast data – Year 1  
• Forecast data – Year 2  
• Forecast data – Year 3  
• Project Approval Boundary 

4.3.3. Hardcopy Submission in the Annual Rehabilitation Report and Forward Program 

PDF versions of Plan 2 are to be generated using the Rehabilitation GIS Portal and included in Part 
4.3 of the Annual Rehabilitation Report and Forward Program.  

PDF versions of Plan 2 must be separated and prepared in accordance with Table 8.  
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Table 8. Plan 2 pdf version recommendation 

Plan ID Themes Base map Scale 

Plan 2A Forecast data – Year 1 

Project Approval Boundary 

Current Titles 

Mine Operations Area 

NSW Base Map Appropriate scale to show all 
mine operations 

Plan 2B Forecast data – Year 2 

Project Approval Boundary 

Current Titles 

Mine Operations Area 

NSW Base Map Appropriate scale to show all 
mine operations 

Plan 2C Forecast data – Year 3 

Project Approval Boundary 

Current Titles 

Mine Operations Area 

NSW Base Map Appropriate scale to show all 
mine operations 

4.4 Progressive Mining and Rehabilitation Statistics 

4.4.1. Three Yearly Forecast Cumulative Disturbance and Rehabilitation Progression 

Based on the information presented in Plan 2, this section must provide a summary of the forecast 
cumulative disturbance and rehabilitation progression during the next 3-year term in Table 9.  Table 9 
must be completed from data generated using the Department’s Rehabilitation GIS Portal (also the 
subject of consultation). 

Predictions for “Ecosystem and Land Use Development” and “Rehabilitation Completion” will be lead 
indicators.  For rehabilitation to be classified within either of these phases, site verification (by the 
Department) and records must be included as part of the ongoing rehabilitation monitoring program to 
provide evidence of rehabilitation classification. 
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Table 9. Predicted cumulative disturbance and rehabilitation progression during the next 3-year term 
(hectares) 

Year Total 
Disturbance 
Footprint – 

Surface 
Disturbance 

Underground 
Mining Area 

Total Active 
Disturbance 

Rehabilitation - 
Land 

Preparation   

Ecosystem & Land 
Use Establishment 

 (A1)* (A2) * (B)* (C)* (D)* 

1      

2      

3      

 
*Note: Definitions for each mining and rehabilitation phase are outlined in Table 4. Values in Table 9 
are calculated from the Department’s GIS Portal. 

 

Explanatory note 5: Disturbance and rehabilitation progress 

The purpose of the information in Table 9 is to provide a detailed break-down of disturbance 
and rehabilitation progress on an annual basis.  This is a transparent way of: 

• calculating cumulative disturbance and rehabilitation totals; 
• developing rehabilitation targets and key performance indicators;  
• comparing actual areas and reasons for change as per the Annual Rehabilitation Report and 

Forward Program; and  
• calculating rehabilitation cost estimates. 

4.4.2. Rehabilitation Key Performance Indicators 

Based on the proposed mining and rehabilitation schedules included in Tables 7 and 9, this section 
must identify progressive rehabilitation key performance indicators in Table 10. Table 10 must 
be completed. 
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Table 10. Progressive rehabilitation key performance indicators during the next 3-year term 

Year Total New Active 
Disturbance Area (hectares) 

Area of land proposed for 
active rehabilitation during 

period 
(hectares) 

Annual rehabilitation to 
disturbance ratio 

 (O) * (P) * (Q) * 

1    

2    

3    

*Key 

O  The area of any new active disturbance that will be created during the next 3 year term, as defined under 
definition A1. 

P  The sum of any new rehabilitation to be commenced in the next 3 year term.  These areas may be in the 
phases “Rehabilitation - Land Preparation” or the “Ecosystem & Land Use Establishment” (definitions C & D 
in Table 4). 

Q The rehabilitation to disturbance ratio (P / O) indicates how many hectares of new rehabilitation are 
undertaken for each hectare of land disturbed during the 3-year term. A ratio of 1 indicates that the area of 
new rehabilitation and disturbance in that period are the same. 
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Glossary 

Term Definition 

Access track All unsealed routes that will be traversed multiple times, but does not 
include single pass (ingress and egress) routes or seismic survey 
shot and receiver lines. 

Active In the context of rehabilitation, land associated with mining domains 
is considered ‘active’ for the period following disturbance until the 
commencement of rehabilitation. 

Annual Rehabilitation 
Report 

A report that sets out the rehabilitation carried out for the Land in the 
previous 12-month period and is prepared in accordance with the 
Annual Rehabilitation Report and Forward Program Code. 

Annual Rehabilitation 
Report and Forward 
Program Code 

means: 

• for a Small Mine – the Code of Practice: Annual Rehabilitation 
Report and Forward Program for Small Mines; or   

• for a Large Mine – the Code of Practice: Annual Rehabilitation 
Report and Forward Program for Large Mines. 

Biodiversity offset Land secured and managed for the protection and enhancement of 
biodiversity values. The biodiversity offsets scheme is set out in 
Section 6.2 of the Biodiversity Conservation Act 2016. 

Biological resources In biology and ecology, a substance that is required by an organism 
for normal growth, maintenance or reproduction.  

In the context of rehabilitation, biological resources are those 
materials salvaged from the land, or sourced externally, that are 
used to enhance the biological and ecological functioning of a 
rehabilitated site. 

Includes topsoil and subsoils, woody or vegetative materials, rocks 
and nesting structures. 

Borehole A hole made by drilling or boring but excluding: 

• sampling and coring using hand held equipment; and  
• petroleum wells. 
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Term Definition 

Closure A whole-of-mine-life process, which typically culminates in the 
relinquishment of the mining lease.  It includes decommissioning and 
rehabilitation to achieve the approved Final Land Use(s). 

Completion criteria Defined in the mining lease conditions. Objective target levels, or 
values, or standards contained in the Rehabilitation Management 
Plan that are measured to quantitatively demonstrate the progress 
and ultimate success of rehabilitation. 

For further description, these are the attributes (indicators) and target 
values (typically numerical) that must be achieved to demonstrate 
that rehabilitation objectives have been met prior to the 
relinquishment of a mining lease. They may include an element 
based on time. 

Conservation Agreement An agreement made under section 305 of the Environment 
Protection and Biodiversity Conservation Act 1999 (Commonwealth). 

Conservation Area A defined area on a mining lease that is set aside for conservation 
and is not disturbed by the mining process. 

Decommissioning The process of removing mining infrastructure and removing 
contaminants and hazardous materials. 

Department The NSW Department of Planning and Environment. 

Disturbance See Surface Disturbance 

Disturbance area An area that has been disturbed for mining related activities, 
requiring rehabilitation to be suitable for approved Final Land Use. 

Includes, but is not limited to, on-licence exploration areas, stripped 
areas ahead of mining, infrastructure areas, water management 
infrastructure, sewage treatment facilities, topsoil stockpile areas, 
access tracks and haul roads, active mining areas, waste 
emplacements (active/unshaped/in or out-of-pit), tailings dams 
(active/unshaped/uncapped) and temporary stabilised areas (e.g. 
temporary rehabilitation). 

Domain A land management unit usually with similar geophysical 
characteristics. 

Drilling The perforation of the earth’s surface crust by mechanical means, 
whether the hole caused by the perforation is vertical, inclined or 
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Term Definition 

horizontal, and includes all operations for preventing collapse of the 
sides of any such hole or for preventing it from being filled with 
extraneous materials including water. 

Ecosystem and Land Use 
Establishment 

The process of establishing the approved Final Land Use following 
construction of the final landform. For vegetated land uses this 
rehabilitation phase includes establishing the desired vegetation 
community and implementing land management activities such as 
weed control. 

Ecosystem and Land Use 
Development 

The process of managing maturing rehabilitation areas on a 
trajectory toward meeting the approved Rehabilitation Objectives and 
Completion Criteria. 

Environment Protection 
Licence (EPL) 

Has the same meaning as that term under the Protection of the 
Environment Operations Act 1997. 

Exploration Has the same meaning as that term under the State Environmental 
Planning Policy (Mining, Petroleum Production and Extractive 
Industries) 2007. 

Fauna Has the same meaning as that term under the National Parks and 
Wildlife Act 1974. 

Final Land Use Refer to mining lease conditions. In simple terms, it is the final post-
mining land form/s and land use/s following completion of all 
rehabilitation. 

Final Land Use Domains Land management units characterised by a discrete or specific Final 
Land Use.  

Examples of Final Land Use Domain(s) include, but are not limited 
to: 

• Native Ecosystem; 
• Agricultural – Grazing; 
• Agricultural – Cropping; 
• Biophysical Strategic Agricultural Land (BSAL) 
• Rehabilitation area as a Biodiversity Offset; 
• Industrial; 
• Water Management Areas; 
• Water Storage (Excluding Final Void); 
• Heritage Area; 
• Infrastructure; and 
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Term Definition 

• Final Void.  

Forward Program Means a program that specifies all rehabilitation, monitoring and 
related activities to be carried out on, in, under or over the Land for 
the next 3 years that is prepared in accordance with the Annual 
Rehabilitation Report and Forward Program Code. 

Growth Medium 
Development 

The establishment of the physical, chemical and biological 
components of the substrate required to establish the desired 
vegetation community (including short lived pioneer species).  (For 
example, development of a productive, self-sustaining soil profile). 

Habitat Has the same meaning as that term under the Biodiversity 
Conservation Act 2016 and the Fisheries Management Act 1994 (as 
relevant). 

Land Refer to the mining lease conditions.  

In simple terms, it is the area of land and water to which a mining 
lease applies. 

Landform Establishment The process of constructing the final landform surface profile. 

Large mine A mine which requires an Environment Protection Licence under 
the Protection of the Environment Operations Act 1997. 

Mining Domain Defined in the mining lease conditions as a land management unit 
with a discrete operational function (e.g. overburden emplacement), 
and therefore similar geophysical characteristics, that will require 
specific rehabilitation treatments to achieve the Final Land Use(s).   

Minister The Minister administering the Mining Act 1992. 

Native vegetation Has the same meaning as that term under section 60B of the Local 
Land Services Act 2013. 

Overburden Material overlying coal or a mineral deposit. 

Performance indicator An attribute of the biophysical environment (e.g. pH, slope, topsoil 
depth, biomass) that can be used to approximate the progression of 
a biophysical process. It can be measured and audited to 
demonstrate (and track) the progress of an aspect of rehabilitation 
towards a desired completion criterion i.e. defined end point. It may 
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Term Definition 

be aligned to an established protocol and used to evaluate changes 
in a system. 

Phase of rehabilitation Defined in the mining lease conditions. 

By way of further description, a phase of rehabilitation is a logical 
step in the process of achieving the Final Land Use. Phases are 
successive and generally require demonstrated completion of an 
earlier phase before the next stage can be commenced.  Phases of 
mining include active mining, decommissioning, landform 
establishment, growth medium development, ecosystem and land 
use establishment, ecosystem and land use development and 
relinquished lands. 

Progress A description of where mining and rehabilitation are in relation to 
meeting completion criteria.  This may be described in terms of 
domains, phases, performance indicators and completion criteria. 

Progressive rehabilitation Defined in the mining lease conditions. Means that the rehabilitation 
of the Land is carried out as soon as practicable following surface 
disturbance, so that that part of the Land progresses through the 
phases of rehabilitation in a timely manner to achieve the Final Land 
Use. 

Rehabilitation Completion The final phase of rehabilitation where all approved Rehabilitation 
Objectives and Completion Criteria for the Final Land Use are met 
(verified by records). 

Rehabilitation cost estimate The estimate of the cost to rehabilitate all liabilities and obligations 
associated with a mining lease, and other relevant legislative 
requirements, at a nominated point in time. 

Rehabilitation Management 
Plan 

Means the plan required under conditions of a mining lease. This 
plan sets out the overarching framework for planning and 
implementing rehabilitation activities for the Land, that is prepared in 
accordance with the Rehabilitation Management Plan Code. 

Rehabilitation Management 
Plan Code 

means: 

• for a Small Mine – the Code of Practice: Rehabilitation 
Management Plan for Small Mines, or  

• for a Large Mine – the Code of Practice: Rehabilitation 
Management Plan for Large Mines. 
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Term Definition 

Rehabilitation Objectives Defined in the mining lease conditions as objectives contained in the 
Rehabilitation Management Plan that describe the qualities or 
features of the Final Land Use Domains that must be demonstrated 
through the rehabilitation process to achieve the Final Land Use.   

For further description, these may include environmental, social and 
economic outcomes.  They may be described in terms of Final Land 
Use, biodiversity values, conservation values, health and safety 
outcomes, aesthetics or social outcomes or combinations of these. 
The Rehabilitation Objectives must be consistent with any 
rehabilitation objectives approved in the development consent.   

Rehabilitation Phases Refer to Phase of Rehabilitation 

Rehabilitation Schedule The defined timeframes for progressive rehabilitation set out in the 
Forward Program. 

Relevant stakeholders Means persons or bodies who may be affected by the activities 
carried out on the land, and includes: 

a. the relevant development consent authority; 
b. the local council; 
c. community consultative committee (if required under the 

development consent) or equivalent consultative group;  
d. affected land holder(s); 
e. government agencies relevant to the Final Land Use; 
f. affected infrastructure authorities (electricity, 

telecommunications, water, pipeline, road, rail authorities);  
g. local Aboriginal communities; and 

any other person or body determined by the Minister to be a relevant 
stakeholder in relation to a mining lease. 

Risk The chance of something happening that will have an impact upon 
objectives. It is measured in terms of consequences and likelihood 
(AS/NZS ISO 31000:2009). 

(risk) control A measure (process, device practice or action) that modifies a risk. 

River Has the same meaning as that term under the Water Management 
Act 2000. 

Security deposit An amount that a mining lease holder is required to provide and 
maintain under a mining lease condition, to secure funding for the 
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Term Definition 

fulfilment of obligations under the lease (including obligations under 
that may arise in the future). 

Small mine A mine which does not require an Environment Protection 
Licence under the Protection of the Environment Operations 
Act 1997. 

State significant 
development (SSD) 

Has the same meaning as that term under the Environmental 
Planning and Assessment Act 1979.  

Note: Schedules 1 and 2 of State Environmental Planning Policy 
(State and Regional Development) 2011 provide a full list of SSD 
types and identified sites. Large mining and extraction operations 
(including all coal mines) are identified as SSD. 

Surface Disturbance Defined in the mining lease conditions as any disturbance of any part 
of the Land arising from activities under this lease. 

Examples of surface disturbance include: 

• disturbance, exposure, or covering of the surface of the land 
in any manner for any mining related purpose or as a result 
of any activities carried out under the lease; and 

• the degradation or deterioration in any manner of the 
physical surface of the land caused by any activities carried 
out under the lease. 

Tailings A combination of the fine grained solid material remaining after the 
recoverable metals and minerals have been extracted from the 
mined ore, and any process water6. 

Temporary stabilisation The short-term stabilisation and vegetation of an area that is 
intended to be utilised in the future as an active mine site. It is to be 
treated as an active mine site for reporting purposes. 

Lease holder The holder of a mining lease. 

Waste Has the same meaning as that term under the Protection of the 
Environment Operations Act 1997. 

Watercourse A river, estuary or lake, as those terms are defined under the Water 
Management Act 2000. 

                                                      
6 Commonwealth of Australia (DITR), 2007. Tailings Management.   
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Term Definition 

Wetland Has the same meaning as that term under clause 38 of the 
Environmental Planning and Assessment Regulation 2000.   
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Appendix 1. Further Reading 

• Australian Government, Department of Industry, Innovation and Science 2016: Leading Practice 
Sustainable Development Program for the Mining Industry – Mine Rehabilitation 

• Australian Government, Department of Industry, Innovation and Science 2016: Leading Practice 
Sustainable Development Program for the Mining Industry – Mine Closure and Completion 

• Australian Government, Department of Industry, Innovation and Science 2016: Leading Practice 
Sustainable Development Program for the Mining Industry – Hazardous Materials Management 

• Australian Government, Department of Industry, Innovation and Science 2016: Leading Practice 
Sustainable Development Program for the Mining Industry – Biodiversity Management 

• Australian Government, Department of Industry, Innovation and Science 2016: Leading Practice 
Sustainable Development Program for the Mining Industry – Managing Acid and Metalliferous 
Drainage 

• Australian Government, Department of Industry, Innovation and Science 2016: Leading Practice 
Sustainable Development Program for the Mining Industry – Tailings Management 

• Australian Government, Department of Industry, Innovation and Science 2016: Leading Practice 
Sustainable Development Program for the Mining Industry – Cyanide Management Australian 
Government, Department of Industry, Innovation and Science 2016: Leading Practice Sustainable 
Development Program for the Mining Industry – Evaluating Performance: Monitoring and Auditing 

• Australian National Committee on Large Dams Incorporated (ANCOLD) 2012: Guidelines on 
Tailings Dams – Planning, Design, Construction, Operation and Closure 

• Gullison, R.E, J. Hardner, S. Anstee, M. Meyer. 2015: Good Practices for the Collection of 
Biodiversity Baseline Data. Prepared for the Multilateral Financing Institutions Biodiversity Working 
Group & Cross-Sector Biodiversity Initiative 

• Ian D. Rutherfurd, Kathryn Jerie and Nicholas Marsh (2000).  A Rehabilitation Manual for 
Australian Steams. Cooperative Research Centre for Catchment Hydrology. Land and Water 
Resources Research and Development Corporation 2000. 

• International Council on Mining and Metals January 2011: Planning for Integrated Mine Closure: 
Tool Kit 

• Landcom 2004a: Managing Urban Stormwater: Soils and Construction 

• Landcom 2004b: Managing Urban Stormwater: Soils and Construction Volume 2E, Mines and 
Quarries 

• P. Cottingham, N. Bond, P.S. Lake, A. Arthington & D. Outhet (2005) Recent Lessons on Riverine 
Rehabilitation in Eastern Australia. Cooperative Research Centre for Freshwater Ecology, 
Canberra 
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